

IPSWICH BOROUGH COUNCIL
PLANNING, TRANSPORT AND REGENERATION
HIGHWAYS INFORMATION SHEET



WORKS NOTICES THAT HAVE BEEN REGISTERED UNDER THE NEW ROADS AND STREET WORKS ACT, RECEIVED BY 16 DECEMBER 2010, FOR THE WEEK COMMENCING SATURDAY 18 TO FRIDAY 7 JANUARY 2011

This includes the Christmas and New Year Periods. Grafton House will be closed from 1500 hours Friday 24 December 2010 and reopen on Tuesday 4 January 2011. Emergency Control Centre will be staffed throughout - telephone 433444

SATURDAY POINTS OF CONTACT

Saturday 18 December 2010

DLO Duty Inspector	Brian Askew	07736826123	When available
Highways Inspector	Keith Fairweather	07736826265	When available

Saturday 25 December 2010

DLO Duty Inspector	Brian Askew	07736826123	When available
Highways Inspector	Bob Clench	07736826110	1000 to 1400 Hours

Saturday 1 January 2011

DLO Duty Inspector	Brian Askew	07736826123	When available
Highways Inspector	Keith Fairweather	07736826265	When available

SUNDAY POINTS OF CONTACT

Sunday 19 December 2010

DLO Duty Inspector	Brian Askew	07736826123	When available
Highways Inspector	Ray Kemp	07834750930	When available

Sunday 26 December 2010

DLO Duty Inspector	Brian Askew	07736826123	When available
Highways Inspector	Alan Lay	07736826266	When available

Sunday 2 January 2011

DLO Duty Inspector	Brian Askew	07736826123	When available
Highways Inspector	Ray Kemp	07834750930	When available

IPSWICH BOROUGH COUNCIL

HIGHWAY SERVICES - Out of hours emergency number: 01473 433444

All sites will be closed down between 24 December 2010 and 4 January 2011 - some traffic management will remain in place

CONTRACTOR - HIGHWAY SERVICES - Out of hours emergency number: 01473 433444

	Various Other Urgent Works		
<i>Bixley</i>	Felixstowe Road	Alterations to Pedestrian Crossing	07.12.10 to 14.01.11
<i>Rushmere</i>	Lanark Road	Install Grass Grid Behind Kerb Line	19.11.10 to 04.02.11
<i>Gainsborough</i>	Landseer Road	Footway Reconstruction	15.11.10 to 07.01.11
<i>Alexandra</i>	Tower Ramparts Bus Station	Barriers in Place - Awaiting Lighting Works	Ongoing
<i>Gipping</i>	Maple Close	Construction of New Parking Bays in Verge	06.12.10 to 18.01.11
<i>Alexandra</i>	Grimwade Street	Paving Works	On Hold
<i>Westgate</i>	Henley Road	Cycle Route Scheme	Pending
<i>St Johns</i>	Derby Road o/s Bathroom Shop	Footway Reconstruction	04.01.11 to 17.01.11
<i>Rushmere</i>	Sidegate Avenue	Footway Reconstruction	04.01.11 to 12.03.11

PARKS AND OPEN SPACES - Dean Welham - 01473 252118 (Office Hours Only)

<i>Alexandra</i>	Star Lane	Tree Works	19.12.10 Only
------------------	-----------	------------	---------------

CONTRACTOR - CARILLION - Contact Ben Humphreys: 07917085336

	Various Other Urgent Works		
<i>Holywells</i>	Alan Road	Excavate and Transfer Electric Supply, Remove Redundant Column, Back Fill and Reinstall	04.01.11 to 17.01.11
<i>Stoke Park</i>	Balmoral Close	Excavate and Transfer Electric Supply, Remove Redundant Column, Back Fill and Reinstall	04.01.11 to 17.01.11
<i>Gipping</i>	Canham Street	Excavate and Transfer Electric Supply, Remove Redundant Column, Back Fill and Reinstall	04.01.11 to 17.01.11
<i>Castle Hill</i>	Hazelcroft Road	Install Temporary New Column Following Structural Failure, Excavate and Install New Column, and Provide Temporary Supply from Existing Cut Down Column	20.12.10 to 22.12.10
<i>Whitton</i>	Parnell Road	Install New Column, Excavate and Transfer Supply, Remove Redundant Column, Back Fill and Reinstall	04.01.10 to 17.01.11
<i>Gipping</i>	Ranelagh Road	Replace Damaged Bollard Base on Traffic Island	22.12.10 to 24.12.10

HIGHWAYS AGENCY - Contact Philip Soper - 01342 327162 (Office Hours Only)

A14 Ipswich Bypass - Various Interchanges	Major Improvements/Widening/Resurfacing and Drainage in Conjunction with Dockspur Alterations - Contraflow - Speed Restrictions	Ongoing
--	---	----------------

SUFFOLK COUNTY COUNCIL - Andrew Pearce - 01473 264965

<i>Holywells</i>	Back Hamlet/Bishops Hill/Duke Street/Fore Hamlet/Fore Street	Removal of Duke Street Roundabout and Various Other Works - 2 Way Signals in Use	26.07.10 to 28.02.11
<i>Holywells</i>	Pownall Road	Associated Works for Removal of Roundabout	28.06.10 to 28.02.11

PUBLIC UTILITY WORKS

ANGLIAN WATER 24 Hour Emergency Number: 08457 145145

	Various Other Urgent/Emergency/Reinstating and Minor Works		
<i>St Margaret's</i>	Broom Hill Road	Work on Stop Tap	17.12.10 to 21.12.10
<i>Castle Hill</i>	Charlton Avenue	Remedial Works	17.12.10 to 20.12.10
<i>Alexandra</i>	Commercial Road	New Water Supply	16.12.10 to 20.12.10
<i>Alexandra</i>	Grimwade Street	Mains Fitt	17.12.10 to 21.12.10
<i>Bridge</i>	Halifax Road	Repair Service	20.12.10 to 22.12.10
<i>Bridge</i>	Monmouth Close	Repair Service	17.12.10 to 21.12.10
<i>Westgate</i>	Orford Street	Repair Collapsed Sewer	13.12.10 to 24.12.10
<i>Bixley</i>	Reading Road	Repair Service	20.12.10 to 22.12.10
<i>Rushmere</i>	Renfrew Road	Replace Stop Tap	16.12.10 to 20.12.10
<i>Bridge</i>	Stoke Street	Repair Service	20.12.10 to 22.12.10
<i>Alexandra</i>	Tavern Street	Meter Exchange	22.12.10 to 24.12.10
<i>St Margaret's</i>	Valley Road	Repair Service	17.12.10 to 21.12.10

UK POWER NETWORKS (Formerly EDF Energy) Out of Hours Emergency Number: 08457 959774

	Various Other Urgent/Emergency/Reinstating and Minor Works		
<i>Westgate</i>	Yarmouth Road	Joint Holes for High Voltage Shut Down	08.12.10 to 21.12.10
	Central Avenue (Unadopted)	Disconnection	15.12.10 to 20.12.10
<i>Bridge</i>	Wherstead Road	Upgrade Service	15.12.10 to 21.12.10
<i>St Margaret's</i>	Constitution Hill	Low Voltage Fault Repairs	13.12.10 to 20.12.10
<i>Alexandra</i>	Elm Street	New Service	04.01.11 to 10.01.11
<i>Holywells</i>	Fore Hamlet	Permanent Reinstatement	16.12.10 to 20.12.10
<i>Holywells</i>	Foxhall Road	New Individual Supply	06.01.11 to 11.01.11
<i>St Margaret's</i>	Henley Road	Low Voltage Fault Repairs	12.12.10 to 20.12.10
<i>Gainsborough</i>	Hulver Court	New Supply	06.01.11 to 11.01.11
<i>Westgate</i>	London Road	Disconnection	20.12.10 to 23.12.10
<i>Bridge</i>	Stoke Street	Low Voltage Fault Repairs	14.12.10 to 20.12.10

BRITISH TELECOM Out of Hours Emergency Number: 0800 374541

	Various Other Urgent/Emergency/Reinstating and Minor Works		
<i>Gainsborough</i>	Hulver Court	Lay Duct and Build Chamber	20.12.10 to 22.12.10
<i>Castle Hill/ Gipping</i>	Larchcroft Road	Lay Duct and Build Chamber	15.12.10 to 22.12.10
<i>Priory</i>	The Havens	Lay Duct	20.12.10 to 22.12.10
<i>St Margaret's</i>	Westerfield Road	Lay Duct	17.12.10 to 21.12.10

NATIONAL GRID GAS - Out of Hours Emergency Number: 0800 111999 (Free)

	Various Other Urgent/Emergency/Reinstating and Minor Works		
<i>Gipping</i>	Hadleigh Road	Trace and Repair Gas Escape	26.11.10 to 22.12.10
<i>Holywells</i>	Bishops Hill	Trace and Repair Gas Escape	03.12.10 to 22.12.10
<i>Castle Hill</i>	Highfield Approach	Lay Service from Main	15.12.10 to 20.12.10
<i>Holywells</i>	Medway Road	Lay Service from Main	16.12.10 to 21.12.10
<i>Bridge</i>	Chatsworth Crescent	Trace and Repair Gas Escape	11.12.10 to 20.12.10
<i>Stoke Park</i>	Fitzwilliam Close	Reposition Gas Supply	21.12.10 to 23.12.10
<i>Stoke Park</i>	Lanercost Way	Trace and Repair Gas Escape	14.12.10 to 20.12.10
<i>Rushmere</i>	Queensgate Drive	Trace and Repair Gas Escape	14.12.10 to 20.12.10
<i>St Johns</i>	Spring Road	Lay Service from Main	16.12.10 to 20.12.10
<i>St Johns</i>	Stanley Avenue	Trace and Repair Gas Escape	14.12.10 to 20.12.10
<i>Whitton</i>	Stratford Road	Trace and Repair Gas Escape	15.12.10 to 21.12.10
<i>Whitehouse</i>	Westbourne Road	Trace and Repair Gas Escape	15.12.10 to 21.12.10

VIRGIN MEDIA *Contact Number: 0870 8883117*

	Various Other Urgent/Emergency/Reinstating and Minor Works		
<i>Bixley</i>	Woodbridge Road East	Replace Missing Tee	17.12.10 to 21.12.10
<i>St Johns</i>	Burnham Close	Missing Tee in Footway	18.12.10 to 22.12.10
<i>Rushmere</i>	Colchester Road	Unblock Tee in Footway	16.12.10 to 20.12.10
<i>Rushmere</i>	Colchester Road Service Road	Unblock Duct in Footway	17.12.10 to 21.12.10
<i>Whitehouse</i>	Diamond Close	Unblock Tee in Footway	17.12.10 to 21.12.10
<i>Alexandra</i>	Fore Street	Clear Blockage	21.12.10 to 23.12.10
<i>Alexandra</i>	Foundation Street	Missing Tee in Footway	16.12.10 to 20.12.10
<i>Gipping</i>	Hadleigh Road	Unblock Duct in Footway	17.12.10 to 21.12.10
<i>Bixley</i>	Heath Road	Unblock Duct in Footway	18.12.10 to 22.12.10
<i>Pinewood</i>	Devlin Road	Missing Tee in Footway	17.12.10 to 21.12.10

VODAFONE

<i>Gainsborough</i>	Raeburn Road	Installation of Equipment into Cabinet	17.12.10 to 21.12.10
---------------------	--------------	--	----------------------

PRIVATE BUILDERS AND CONTRACTORS WILL BE ON HOLD FOR CHRISTMAS AND NEW YEAR PERIOD FROM 24 DECEMBER 2010 AND RETURN ON 4 JANUARY 2011

PRIVATE CONTRACTORS

<i>Whitehouse</i>	White House Road	Anderson Construction	Street Lighting Installation and Footpath Wearing Course	On Hold
<i>Holywells</i>	Medway Road	R Coote Builder	Vehicle Crossing	In Progress

PRIVATE COMPANY WORKS

**BELLWAY HOMES - Contact Michael Page 01245 259989
*Contractor SEH Tel: 01449 740971***

<i>Priory</i>	All Areas Ravenswood	Jobs for Maintenance - Area G and H Speed Tables	Ongoing
---------------	----------------------	--	---------

PERSIMMON HOMES - 01376 518811 (Head Office)

Contact: - 01473 685517 - During Office Hours Only

Contractor SEH Tel: 01449 740971

Contact: - Jason - 07957837464

<i>Priory</i>	Ravenswood Avenue Area I	180 New Homes - New Road, Cycle Path	Ongoing
<i>Priory</i>	Alnesbourne Crescent - Areas S and T	80 New Homes	Ongoing
<i>Bridge</i>	Bath Street	220 New Homes, New Road, Cycle Path - GTC Pipelines on Alnesbourne Crescent	Ongoing

GEORGE WIMPEY

CONTRACTOR - Rust and Kemp - Contact - Mark Keinzley - 07730065882

Groundworker - Glenn Howard - Howard Construction - 07900260997

Whitehouse Bramford Road 35 New Homes - New Bellmouth 02.06.10 Onwards

ABBEY DEVELOPMENTS LTD - Contact Geoff - Site Office 01473 681006

Groundworks - Barconn Limited

<i>Bridge</i>	Croft Street, off Wherstead Road	New Development of Approximately 180 Homes and Pavement Works Outside EUR Public House	Ongoing
---------------	-------------------------------------	--	---------

BARRATTS EASTERN COUNTIES - Contact: Rodney Osborne - 01245 232206

Contractor - Knights Groundworks

<i>Westgate</i>	Bedford Street/George Street	64 New Homes	Ongoing
-----------------	---------------------------------	--------------	---------

WILLMOT DIXON - Contact Brian Shaw - 07815439189

Contractor - Tamdown - Harry Hughes - 07971251782

<i>Holywells</i> <i>PHASE 2</i>	}Shed 7, Duke Street	600 Homes	Ongoing
------------------------------------	----------------------	-----------	---------

REDROW NEW HOMES

Contractor Tamdown - Harry Hughes - 07971251782

<i>Westgate</i>	Bramford Road, Fulham Way	190 New Homes	Ongoing
-----------------	------------------------------	---------------	---------

CONTRACTOR - Blueplan Construction

<i>Gainsborough</i>	Chandlers Court, Sandy Hill Lane	New Affordable Homes	Ongoing
---------------------	-------------------------------------	----------------------	---------

HOWARD CONSTRUCTION (ANGLIA) LIMITED - Glen Howard/Michael Howard - 07710936001

<i>Alexandra</i>	Woodbridge Road (Former Test Centre)	120 New Homes	Ongoing
------------------	---	---------------	---------

WORKS INVOLVING ROAD CLOSURES AND TRAFFIC MANAGEMENT

<i>Alexandra</i>	Southern Footway along both College Street and Key Street	Closed During Construction of Albion Wharf Development	Ongoing
<i>Alexandra</i>	Lady Lane - Steps Only Closed	Old Civic Centre Site	Ongoing
<i>Holywells</i>	Duke Street From Near Junction with Pownall Road to Wet Dock	South Side Footway Closed for Construction Works	26.01.09 for 18 Months or Until Works Completed
<i>Westgate</i>	Bedford Street Southern Footway for 30 Metres from Junction St Georges Street	Footway Closed During Construction on Adjoining Land	21.04.10 for 18 Months or Until Works Completed
<i>Westgate</i>	St Georges Street Western Footway from Junction Bedford Street to Junction St Matthews Street A14	Footway Closed During Construction Work on Adjoining Land Speed Restrictions, Width Restrictions and Closures of Slip Roads As Required	21.04.10 for 18 Months or Until Works Completed 25.11.10 to 01.05.11

EXPERIMENTAL TRAFFIC ORDER - ROPE WALK - Contact Graham Rankin (01473) 432821 (Office Hours Only)

An experimental traffic order is in place to the end of January 2011.

Rope Walk is closed to all vehicles. Access for pedestrians and cyclists only.

EVENTS

LATE NIGHT SHOPPING

Every Thursday night from 18 November to 24 December 2010

MARKET DAYS

Tuesdays, Thursdays (Extended Market), Fridays and Saturdays

CORNHILL

Is Enterprise Your Cup of Tea - 18.12.10 - All Day

Coca Cola Promotion - 19.12.10 - All Day

Gallopers - 27.12.10 to 30.12.10 - All Day

Additional Markets - 20.12.10, 22.12.10, 27.12.10 and 29.12.10

IPSWICH TOWN FC

Home Games – Usual Road Closures Apply

Saturday 18 December – Kick Off 1720 Hours

Sunday 26 December – Kick Off 1500 Hours

Monday 3 January – Kick Off 1500 Hours